

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020047-7

CONTRACT NO. 991505  
TASK NO. 25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

11 January 1967

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

Nov 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Microdensitometer Support

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 10%

PER CENT OF FUNDS EXPENDED - 10%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



AWARD  
FEE



PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☒ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
10 January 1966

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR'S EXTENSION

Declass Review by NGA/DOD

FORM  
8-66

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020047-7

1897 PREVIOUS  
EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020047-7  
NARRATIVE REPORT

☒ INTERIM☐ FINAL

Since the contract began, we have met with [ ] employees and discussed the program with them. We decided that the most difficult obstacle would be to get the required computer programming support. This is an internal NPIC problem. Since the meeting, [ ] has sent us a program outline and several computer programs which need to be translated, plus instructions on operating procedures for the microdensitometer. [ ] is continuing work on documentation for other computer programs and will be setting up a schedule for classes on the use of the microdensitometer.

25X1A

25X1A

25X1A

Approved For Release 2005/02/10 : CIA-RDP78B04747A001100020047-7

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET